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Chapter Five 
 

 ENGINEERING ASSESSMENT 
 
 
Chapter Five presents guidelines regarding evaluation of transportation improvement alternatives for 
a Department project.  This Chapter outlines the processes and methods adopted by the 
Environment, Planning and Engineering Division’s Engineering Assessment Section. 
 
 
5-1.0  ENGINEERING ASSESSMENT SECTION 
 
The responsibility of the Engineering Assessment Section is to establish effective and efficient 
solutions to highway transportation problems.  Effectiveness measures how well a plan meets the 
project objectives.  A measure of economic return on investment, efficiency is a function of project 
cost. 
 
The engineering assessment process normally involves the development and comparison of 
alternatives, final selection and documentation.  This phase of INDOT’s project development 
schedule succeeds planning and programming, and precedes final design.  The section’s mission is 
as follows: 
 
1. ensure comprehensive consideration of reasonable improvement options; 
2. integrate engineering/transportation and environmental objectives; and 
3. effect recognition and selection of a cost-effective, satisfactory course of action. 
 
From this assessment, the Engineering Assessment Section produces the Engineer’s Report, also 
referred to as the Scope of Work Report.  This document presents a formal record of the analysis of 
alternatives and identifies the proposal (recommendation) - the official agency record of decision for 
implementation. 
 
The Engineer’s Report principally guides downstream project development stages such as field 
survey, other design functions and the completion of the environmental review.  The document also 
serves to refine upstream planning and programming elements of the project, notably construction, 
land acquisition and design engineering costs.  The Report often forms the basis for the consultant 
design agreement and serves as a resource to inform interested parties outside the Department. 
 
The Engineering Assessment Section, its in-house staff and consultants, typically produces an 
Engineer’s Report for the project types as follows: 
 
1. new bridge and road construction; 

 



2. bridge replacement and removal; 
3. small (drainage) structure new construction or replacement; 

construction; 

 or interchange modification; 

nt and rehabilitation to 3R or 4R standards; 

 entry) construction or reconstruction; and 
3. landslide correction. 

cess control, guardrail work, traffic control devices installation and other projects 
f lesser extent. 

ment plans in advance of project programming.  
his exercise is commonly called a “mini-scope.” 

-2.0  PREPARING THE ENGINEER’S REPORT 

vel of effort and processing order.  The user must use 
exibility when applying these guidelines. 

-2.01  Task 1 - Determine the Essential Project Need (Deficiency) and Purpose (Objective)

4. drainage correction; 
5. protective buying of right-of-way; 
6. added travel lanes, median 
7. intersection improvement; 
8. new interchange construction
9. sight distance improvement; 
10. Interstate, Interstate pavement replaceme
11. rest area construction or reconstruction; 
12. weigh station (port of
1
 
The section does not assess and report on the following project types, with exceptions: bridge 
rehabilitation and repair, pavement resurface non 3R or 4R standards, shoulder rehabilitation, 
roadside work, ac
o
 
The Engineering Assessment Section continually studies and reports on transportation matters 
beyond the Department’s routine project development structure.  Among others, the Indiana 
Department of Commerce economic development plans, collaborative efforts with towns, cities, 
counties and other states and the Indiana Department of Natural Resources park access needs 
generate these special assignments.  The Engineering Assessment Section annually appraises 
Interstate-route pavement rehabilitation and replace
T
 
 
5
 
Note that the tasks in the following sections are listed in order of prevailing use in practice. 
However, individual projects may vary in le
fl
 
 
5  

cedural Manual for Preparing Environmental Studies provides further guidance on 
is subject. 

 
A clear, solid purpose and need statement explains why expenditure of public funds is appropriate 
and is the basis for consideration of alternative plans.  Lack of a well-established project need and 
purpose complicates determination of alternatives, reasonableness, prudence and practicality. 
INDOT’s Pro
th 

 



An explicit need for the improvement accompanies each project entering the Department’s work 
program.  An initial task of engineering assessment is to specify, or in some cases to verify, present 
or impending deficiencies in the existing facility.  Project needs may include elements such as lack 
of traffic-carrying capacity, operational/safety defect, poor intersection sight distance, substandard 
cross section, vertical profile or horizontal alignment, undesirable pavement condition, inadequate 
drainage, missing system linkage, etc.  The statement of need for improvement logically drives some 
action.  
Every project has a purpose that addresses the fundamental reason for the undertaking.  The project 

. reduce present or impending congestion; 

ks in the transportation network. 

ngineering assessment seeks to establish an action plan that satisfies the project objectives while 

itial statements of project need and purpose normally are determined in the planning and 

-2.02  Task 2 - Gather Information

objective is a broad definition of the intended result (e.g., the project purpose is to stabilize failure of 
the back slope).  Objectives are neither statements of need/deficiencies nor are they a specific 
description of the solution.  Examples of project purpose include the following: 
 
1
2. enhance operational safety; 
3. increase sight distance; 
4. update geometrics; 
5. improve pavement; 
6. convey runoff; and 
7. insert connecting lin
 
E
minimizing agency and user costs.  An explicitly stated objective/purpose clarifies the comparison of 
alternative improvement strategies in terms of effectiveness and efficiency. 
 
In
programming process, preceding the engineering assessment phase.  The Project Application form 
may document this prior action.   Consult with the district development engineer (or, on occasion, 
the district construction and traffic engineers), Program Development Division or other responsible 
parties to identify the need and purpose, to determine if the project remains viable and to double 
check whether the work type classification is correct.  During the later stages of engineering 
assessment, the project manager must verify that the project need is indeed credible. Engineering 
analysis may reveal that the needs perceived at the time of programming were not substantive.  If at 
this initial step, or at any subsequent stage, there is a consensus that the project should be canceled 
or fundamentally changed, the project manager should request the district development engineer, 
district program development engineer or programming section manager to initiate the program 
changes (through the Program Development Division) and revise the project schedule accordingly.  
Also, the Engineering Assessment Section manager may administer the changes. 
 
 
5  
 

 



Accurate information is essential to develop and assess alternative plans.  In the information-
gathering step, the project manager is directed to take advantage of the agency’s resources to form a 
complete picture of the existing physical transportation infrastructure, plus environmental, social and 
economic aspects of the project site.  The project manager must execute basic data requests without 
delay, particularly traffic volumes and aerial photographs, as the time necessary to secure crucial 
information often takes several months.  Likewise, events following data requests that render the 
information unnecessary call for immediate cancellation of the responsibility of the project manager. 
 Figure 5-2A, A Generalized Guide, explains circumstances compelling the project manager to seek 
information.  
The information that may be gathered is as follows: 

. Project Application
 
1 .  The data sheets are prepared by district development or the Roadway 

 
. Existing Road and Bridge Plans

Management Division.  The Engineering Studies Section manager generally transmits the 
related Project Application to the project manager upon assignment. 

2 .  The Design Division maintains microfilm and archived 

 
. Aerial Photography/GIS Maps

plans for existing State bridges, highways, traffic signals and other related infrastructure. 
These are available in the Indiana Government Center, North Building.  Contact the Records 
Unit Supervisor for road and bridge plans or the Traffic Signal Design Unit for signal plans. 
Microfilm records can be printed full size or at 50%. 

3 .  Maps/photography may be obtained from the following: 

a. County Coverage.  The Department maintains a set of aerial photographs, although 

 
b. New Flight Coverage.  If the project manager needs more recent, larger scale or 

 
c. Land Office.  The State Land Office maintains a set of one- to ten-year old aerial 

photographs covering the entire State.  The photographs are at a 1:4800 scale, other 

 
 

dated, that covers the entire State.  This is known as county coverage.  Contact 
prints, 230 mm x 230 mm, are available at a 1:24 000 scale.  Mylars can be made 
from the negatives.  The largest scale available from county coverage is 1:4000. 
Requests should be directed to the Contracts and Construction Division’s Image 
Production Section manager. 

 
controlled aerial photographs, new (“special”) flight coverage should be requested. 
Weather and seasonal restraints will result in varying delivery dates for new flight 
aerials. Common scales of finished 610 mm by 910 mm mylars are 1:1000 in urban 
areas and 1:5000 in rural areas.  However, intermediate scales are available (e.g., 
1:2000).  Upon explicit request, contact prints or their digital images are available to 
the project manager.  Requests should be directed to the Image Production Section 
manager.  Ground control for controlled aerials involves coordination with the 
Design Division’s Location Survey engineer. 

 

 



than Marion County at 1:1200.  The State Land Office is located in the Indiana 
Government Center, South Building. 

GIS Maps.  GIS maps depicting the e
 
 d. xisting infrastructure are available for select 

regions of the State; they are expected to become more widely available in the future. 

 
 e. .  Rapid, ongoing advances in technology are generating aerial 

mapping products useful to the Project Engineer.  These alternative sources may 

 
4. Traffic

One example is Indianapolis Metropolitan Area IMAGIS digitized database.  These 
maps use controlled, ortho-rectified aerial photographs of the Marion County area 
which are digitized into their mapping database.  The files or hardcopy format can be 
purchased from the IMAGIS Center at Indiana University Purdue University at 
Indianapolis. 

Other Sources

produce cost-effective mapping/imaging, often in digital format. 

 Data.  The project manager should evaluate each project for the requisite nature of 
traffic data.  They generally include current (base) year, intermediate year and design-year 

 

average annual daily traffic (AADT), A.M. and P.M. design hourly volume (DHV) and the 
percentage of commercial vehicles in daily and peak-hour traffic streams.  Request turning 
movements for projects having intersections and interchange ramp terminals that may 
warrant non-standard approaches or auxiliary approach lanes.  Select major projects warrant 
travel demand modeling and/or an origin-destination study. 

Official traffic counts with projections are provided by the Program Development Division’s 
Traffic Statistics Unit.  Requests for traffic data should be transmitted to the Unit’s 
supervisor on the Request for Traffic Projections standard form.  Figure 5-2B is a blank copy 
of such form.  All traffic data must be routed through the Environment, Planning and 
Engineering Division’s Engineering Assessment Section. 

The district traffic engineer also may have twelve-hour (or s
 

horter period) counts for certain 
intersections, particularly signalized junctions or those previously studied for traffic control 

 

warrants.  Forward all relevant, independently secured counts to the Traffic Statistics Unit 
for its use in preparing formal turning-movement volumes. 

Crash Data.  Historical crash (accident) data are provided 5. by the Program Development 
Division’s Crash Analysis Unit.  A Request for Crash Records form should be submitted to 
the Unit’s crash analysis supervisor.  Figure 5-2C is a blank copy of such form.  Turnaround 
time is typically less than one week.  In some circumstances, the designer may contact local 
police agencies for supplemental information. 

Order from the Crash Analysis Unit the reco
 

rds of crash events occurring on both the 
mainline and crossroads or interchange ramps.  Satisfactory analysis generally requires the 

 



last three full years of historic data.  Note that there is a six- to nine-month time lag between 
a crash occurrence and its entry into the Department’s computer data base.  Upon request 
and if explicitly noted on the order form, retrieved records will be copied to a diskette.  The 
records’ file then can be read, reduced and sorted through spreadsheet software.  The project 
manager may find it helpful to review complete hard copy/microfilmed reports on fatal 
events. 

Pavement 
 
6. Design.  For those projects having at least moderate pavement treatment in the 

scope of work, preliminary pavement design should be requested from the Materials and 

 
7. 

Tests Division’s materials engineer.  In the request, summarize the project objective.  Also 
see Chapter Fifty-two for more information.  For those projects in work types not calling for 
a site-specific preliminary design, the Section uses the Department’s generalized pavement 
cross sections - replacement, overlay or otherwise. 

Hydraulic Information.  Preliminary hydraulic analysis and recommendation commensurate 
with the specific project type are provided by the Design Division’s Hydraulics Unit.  Small 

 
8. 

structure replacement, bridge replacement, drainage corrections and road reconstruction 
involving storm sewer work, among other project types, will benefit from an abridged report 
from the Department’s hydraulic specialists.  The Hydraulics Unit’s cursory analysis yields 
preliminary recommendations on various elements.  This may include a tentative suggestion 
on one or more hydraulically adequate structure types and associated sizes.  Appropriate 
skew angle, wingwall configuration and anticipated grade changes are often provided.  The 
Hydraulics Unit can assist the project manager by evaluating overall roadway drainage and 
rendering a preliminary drainage design.  The Hydraulics Unit supervisor receives all 
requests.  See Part IV for more information. 

Geotechnical Information.  To conduct an informed analysis of project alternatives it may be 
necessary to obtain data, and a recommendation, from the Materials and Tests Division’s 

 
9. 

Geotechnical Section.  This is particularly true for landslide-correction projects, erosion-
control projects, jobs in landslide-prone areas and those requiring significant earthwork.  The 
chief geotechnical engineer should be consulted regarding geotechnical issues. See Chapter 
Eighteen for more information. 

Functional Classification Maps.  Functional classification maps are available for inspection 
in the Program Development Division.   Functional classification plays a role in the selection 

 
10. 

of design criteria.  Recognize though that functional classification is an official designation 
approved by the FHWA that may differ from the prevailing conditions, the latter a guide to 
selection of “design class.”  For additional guidance, see Chapter Forty. 

Statewide Project Activity.  One source of information on planned or programmed 
improvements that may affect a project is the Directory of INDOT Highway Projects.  It is 
published by the Program Development Division.  The Department’s scheduling system 

 



database is another comprehensive source.  It lists all programmed INDOT projects and local 
city and county jobs using Federal funds.  This computer database includes pertinent 
information on each active project and those already constructed within the last decade or 
more.   The project manager may request a “spring report” listing related projects in the 
database from the Environment, Planning and Engineering Division’s scheduling coordinator 
or Programming Section. 

Planning and Feasibility Studies
 
11. .  Completed and ongoing planning and feasibility studies 

may provide valuable background information.  Generally these reports are reserved for 
major projects.  These “special” studies are most often held by the Program Development 

 
12. 

Division. 

Bicycle and Pedestrian Networks.  The Mutli-Modal Transportation Division’s 
pedestrian/bicycle coordinator should be consulted in the event that pedestrian and bicycle 
issues arise during the course of the engineering assessment phase.  The coordinator plans 

 
13. 

activity among INDOT, the Metropolitan Planning Organizations (MPOs) and local interest 
groups. The district development office and local officials may also assist in non-motorized 
transportation matters. 

Local Long-Range Transportation and Thoroughfare Plans.  Local agencies (e.g., city, 
county, MPO) occasionally adopt a comprehensive transportation plan outlining a long-
range vision for the community’s transportation system.  Request these planning documents 

 
14. 

directly from the local agency.  Seek resolution from the Environment, Planning and 
Engineering Division if the local plans conflict with the project’s objectives. 

Computer Database.  The Program Development Division maintains data that may be of use 
in the development of the project scope of work.  That Division oversees data held in the 
computer database (under DOT IDMS sites named RII and PFI managed by the Department 

 
15. 

of Administration).  It contains the road inventory, consisting of collected geometric 
information for existing highways.  The database also contains bridge inspection reports and 
reference post landmarks among other data regarding existing infrastructure. 

Pavement History, Condition.  The Program Development Division maintains a log of 
historic pavement treatments on State, U.S., and Interstate highways in Indiana.  The 
Division also collects data annually for the Interstate system and biennially for other State 

 
16. 

routes that includes video log and pavement status ratings. 

Inventory of Bridges.  The Program Development Division publishes the Inventory of 
Bridges.  It lists vital statistics on every bridge under the Department’s jurisdiction. 

 
17. Railroad Status.  The project manager is instructed to secure from the Design Division’s 

Railroad Engineer pertinent data on each railroad in the study area. 

 



 
18. Telemetry and Weigh-In-Motion Stations, and Traffic-Actuated Signals.  The designer 

should check for telemetry stations and weigh-in-motion stations within the project limits.  If 
these are present, the designer should consult with the Program Development Division’s 
Traffic Statistics Unit for further information, and work to incorporate treatment of them into 
the design.  If traffic-actuated signals are present, the designer should consult the district 
traffic engineer for further information, and work to incorporate treatment of them into the 
design. 

Strategic Highway Research Projects (SHRP).  The designer should check with the Research 
Division

 
19. 

’s Pavement, Materials, and Accelerated Testing Section to determine if SHRP 
sections, Long-Term Pavement Performance (LTPP), INDOT research, or similar test 
projects are within the project limits.  Where these exist, approval must be obtained from the 
Program Development Division to proceed with the project. 

Scheduling Production Management System (SPMS), and INSTIP.  The designer should 
check the SPMS or INSTIP files regarding local public agency

 
20. 

 improvement requests such 
as intersection improvements, roadside safety enhancements, or other improvements within 
the project limits.  Such SPMS or INSTIP improvements could be considered for 
incorporation into the project work if approved. 

Maintenance and Traffic Programs.  The designer should check the District Maintenance and 
Traffic Contract Programs for work which may b

 
21. 

e incorporated into the project scope. 

5-2.03 

 
 

 Task 3 - Conduct Field Inspection 
 
Conduct a “scoping” field check for each project prior to carrying out considerable engineering 

te inspection provides an opportunity to witness the 
roject site alongside key decision makers. 

he steps to be completed prior to the field check are as follows: 

. review existing design plans; 

. review any previous studies/reports; 

. review bridge inspection reports; 

assessment of improvement plans.  The on-si
p
 
 
5-2.03(01)  Initial Research 
 
T
 
1
 
2
 
3
 

 



4. review traffic data; 

. review crash data; 

. review Project Application form; 

. view available aerial and ground-level photographs, topographic maps and video; 

. identify apparent deficiencies/needs; 

. check other State and local projects in the area for consistency and conflicts; 

0. determine functional classification; 

1. determine NHS versus STP Indiana’s 4R network versus 3R, National Truck Network 
tatus/funding; 

assification); and 

5-2.03(

he individuals who should be invited to the field check are as follows: 

. District development engineer, who will coordinate with the other appropriate district 

 
. Design Division representative, through the assigned Design Division section manager. 

he project manager may, under special circumstances, elect to have one or more of the individuals 

. Hydraulics Unit engineer; 

 
5
 
6
 
7
 
8
 
9
 
1
 
1

Scenic Byways and relinquishment s
 
12. review likely applicable design guidelines, e.g., 3R versus 4R standards, urban versus rural 

design class (no necessarily defined by functional cl
 
13. determine if project is located in a floodplain, Indiana’s karst area or other designated 

sensitive region. 
 
 

02)  Invitations 
 
T
 
1

personnel and extend invitations as appropriate; 
 
2. Environmental Assessment Section scientist assigned to the project; and 

3
 
T
join the field inspection as follows: 
 
1. Planning Section representative; 
 
2
 

 



3. Utilities Unit engineer; 

. Land Acquisition Division representative; 

. Geotechnical Section engineer; 

. Pavement design engineer; 

. FHWA representative (for non-exempt Interstate-route projects and other major projects on 

 
. City or county engineer; 

0. County surveyor; and/or 

1. others as appropriate. 

3( n of Information 

uring the field review, the project manager should address the following: 

. Record the names of all persons attending; 

. Verify project need and purpose; 

. Evaluate and note condition (state of repair) of existing infrastructure, including road, 
c control devices; 

 
. Identify significant features, including historical structures, archaeological sites, cemeteries, 

s, police stations, schools, parks, playgrounds, wetlands, 
Section 4(f) and 6(f) properties, etc; 

6. 
 

. Check reasonableness of project termini; 

. Discuss suitability of existing project schedule; 

 
4
 
5
 
6
 
7

the NHS); 
 
8. Metropolitan Planning Organization (MPO) representative; 

9
 
1
 
1
 
 
5-2.0 03)  On-Site Collectio
 
D
 
1
 
2
 
3

bridges, small structures and traffi
 
4. Formulate tentative solutions; 

5
churches, hospitals, fire station

 
Evaluate existing drainage patterns and features; 

7
 
8

 



 
9. Assess accommodation of pedestrian and bicycle traffic; 

0. Identify street lighting and its ownership; 

1. Discuss potential constructability issues and their solutions; 

2. Measure traveled way, roadway and roadside cross sections.  Measure bridge elements, 

markers, sidewalks, utility poles, fence lines or other physical features; 

13. 
 

4. Assess horizontal alignment and measure superelevation, if necessary; 

5. Measure intersection sight distance, if necessary; 

6. Measure turn lane storage and deceleration lengths, tapers and turning radii.  Also note lane 

 
8. Measure offsets to buildings and other structures subject to relocation; 

9. Check and record pH value of flow in small drainage structures; 

0. Perform drive-through inspection of potential official or unofficial detours; 

1. Obtain input on traffic maintenance plan, particularly from the district traffic and 

 
3. Note land use (e.g., residential, commercial, industrial, agricultural, woodland, wetland); 

4. Identify terrain as either level or rolling; 

5. Identify traffic generators (e.g., schools, residential, industrial, commercial developments); 

6. Identify traffic control (e.g., signals, flashing beacons, two-way and four-way stop, railroad 

 
1
 
1
 
1

clearances, etc.  Determine right-of-way (property line) limits based on the right-of-way 

 
Secure (survey) approximate vertical profile, if necessary; 

1
 
1
 
1

configurations at intersections and interchanges; 
 
17. Note locations and design of public and private drives; 

1
 
1
 
2
 
2

development engineers. 
 
22. Note posted speed limits and advisory speeds as well as other signs; 

2
 
2
 
2
 
2

crossing protection); 
 

 



27. Identify environmentally sensitive sites; 
 

8. Photograph critical features; 

9. Identify access control type; 

0. Identify soil and rock types, unsuitable soils (e.g., peat); 

1. Note adjoining septic systems and water wells; 

2. Identify substandard roadsides, particularly with respect to clear zone or obstruction-free 

 
4. Identify speed monitoring, telemetry and weigh-in-motion sites; 

5. Identify active, abandoned or potential for abandoned railroads (helpful in identifying “rails-

 

fter the on-site inspection, the project manager is responsible for writing minutes and distributing 
g and to those invited who did not attend.  Immediately after the field 

eeting the project manager should consider the following: 

. Effect revision to the project schedule or work type classification; 

. Arrange further meetings to discuss and resolve issues, including a public information 

cquisition limits, if any.  There will be exceptions when such information must 
await further development of alternatives.  The “footprint” may be superimposed on aerial 

2
 
2
 
3
 
3
 
3

zone; 
 
33. Assess probability of additional right-of-way and its location; 

3
 
3

to-trails” candidates); and 
 
36. Gather other information as needed. 

 
5-2.03(04)  Follow-Up 
 
A
copies to those attendin
m
 
1. Request additional data or cancel unneeded requests; 
 
2
 
3

meeting; and 
 
4. Make a reasonable effort to provide the assigned environmental scientist with provisional 

right-of-way a

photographs, sketched in a plan view drawing, or outlined in a written description to the 
scientist.  The purpose of this effort is to accelerate the environmental review process, 
specifically early coordination. 

 



 
 
5-2.04  Task 4 - Choose Design Criteria 

elect the applicable design criteria.  Once the facility’s functional classification, prevailing adjacent 
 or 3R network location, National Truck Network, and 

roject work type are known, the applicable design criteria can be determined.  See Chapters Forty 

 
S
land use, NHS or non-NHS designation, 4R
p
and Fifty-three through Fifty-six for more information. 
 
 
5-2.05  Task 5 - Perform Data Analyses 
 
5-2.05(01)  Examination of Existing Roadway Geometrics 

ompare existing conditions to the selected geometric criteria.  Identify deficiencies in vertical 
ction sight distance, travel lane and 

oulder (paved and usable) widths, structural condition, hydraulics, etc. 

t a minimum, traffic analyses should determine current (base) year and design year (typically 
on) levels of service (LOS), both with and without proposed 

provements.  On occasion, the Project Engineer may find it necessary to assess the provisional 

is 

ee Section 55-8.0 for further guidance on conducting a crash analysis. 

ffective highway design can reduce risks associated with motor vehicle travel.  At a project level, 
he analysis of crash data. 

easures of effectiveness (MOEs) with respect to traffic safety include crash events/rates, traffic 

 
C
profile, horizontal alignment, superelevation, roadsides, interse
sh
 
 
5-2.05(02)  Traffic Analysis 
 
A
twenty years past constructi
im
construction year and another intermediate year.  A cursory consideration of Task 7 may need to 
precede Task 5.  Use the latest edition of the Transportation Research Board’s Highway Capacity 
Manual and companion software (or compatible software/methods) for analysis.  Also, see Chapter 
Forty-one.  Certain projects may require other state-of-the-art methods and software (e.g., cases 
involving freeway systems, multiple signals on an arterial or, in exceptional cases, effects of a 
project on a transportation network). 
 
 
5-2.05(03)  Crash (Accident) Analys
 
S
 
E
this effort begins with the identification of high-crash locations through t
M
conflicts/rates (time to collision, evasive maneuver, etc.), critical events (e.g., disregarding signal, 
aggressive behavior), and traffic-stream characteristics (e.g., pedestrian presence).  Each carries 
varied levels of uncertainty and vagueness in requisite data.  Unless special circumstances dictate 

 



otherwise, the project manager should use simple, historic crash events and associated rates in 
evaluating safety.  The steps to be used in this evaluation are as follows: 
 
Step 1. Summarize Records.  This summary may be in tabular form or mapped graphically. 

Distinguish each crash event by location, severity (e.g., fatal, personal-injury, property-

 
Step 2. 

damage) and collision type (e.g., rear-end, right-angle, left-turn).  Depending on the 
project, especially its expressed need and objective, it may be beneficial to note 
environmental conditions (e.g., weather, light) and other contributing circumstances. 

Evaluate Sheer Crash Events.  Inspect the data summary for evidence of crash 
concentrations (cluster analysis).  Inspect the study area for spots or segments showing 

 
Step 3. 

high-severity events.  Look for apparent relationships between existing roadway 
geometry or operation (e.g., sharp horizontal curvature, lack of exclusive left-turn signal 
phase) and crash location and collision type.  See Chapter Fifty-five or other widely 
available pattern/probable-cause/countermeasure tables for guidance. 

Develop Crash Rates (Optional, on a case-by-case basis).  Crash rates are a function of 
traffic volumes traveling through the facility during the study period, typically three full 

 
 segments and major intersections. 

Determine respectively cumulative traffic exposure.  Express mid-block segments in 

 
 to calculate intersection crash rate is as follows: 

 

years.  These rates are critical in assessing operation, because they relate crash frequency 
to traffic exposure.  The use of rates provides a common denominator for identifying 
locations with unusually high crash experience. 

Divide the study area into mid-block highway

units of million vehicle kilometers (mvkm) and intersections in million entering vehicles 
(mev). Divide absolute crash numbers by the appropriate mvkm or mev.  Produce a 
separate rate for the three crash severities, plus in aggregate for each highway segment 
and intersection. 

The formula used

(V)  (T)i

Where: 
 

i = intersection accident rate expressed in accidents per million entering 
vehicles (mev) 

T = ays 
    tersection 
 

000)(A)(1,000, = R  

R

A = number of accidents during the subject period 
time period in d

V = total average daily traffic (ADT) entering the in

 



The formula for calculating the crash rate for a roadway (mid-block) segment is as 
follows: 

(L)  (V)  (T)
 = Rs  000)(A)(1,000,

 
 Where: 

 
Rs = segment accident rate expressed in accidents per million vehicle 

T =  in days 

lometers 
 
Step 4.  Compare Crash Rates (Optional, on case-by-case basis)

kilometers A = number of accidents during the subject period 
time period

V = total average daily traffic (ADT) 
L = segment length in ki

.  The project manager should 
compare the site’s crash rates with those of similar facilities in Indiana and the United 

 
Step 5.  

States.  The U.S. DOT’s Bureau of Transportation Statistics publishes pertinent statistics, 
which are useful in comparative analyses especially for roadway and mid-block analyses. 
A computed intersection rate which exceeds 1.5 crashes per mev at a major intersection 
should alert the project manager to a potential operational problem. 

Advanced Statistical Analysis (Optional, on case-by-case basis).  Though generally 
reserved for extraordinary circumstances, the project manager may wish to employ 

 
Step 6.   

statistical methods to minimize inherent weaknesses in judging a facility’s status 
exclusively by use of unadjusted, historic crash data.  Processes vary in complexity. 
Typically, the results allow the analyst to state with distinct statistical confidence 
whether the crash risk is disproportionately high at a particular site and, therefore, 
whether certain remedial treatments are likely effective. 

Countermeasures.  Choosing efficient, effective corrective measures logically follows the 
identification of safety concerns.  Guidelines on effective forms of countermeasures are 

 

b. sound access control; and 

 
investment) of a proposal may also need to be addressed, 

though this is reserved for select projects.  See Section 5-2.09 for a discussion on 

 

obtainable.  The basic, key elements to safe operation to be considered are as follows: 

a. consistent design (uniformity, standardization); 

c. forgiving roadsides.  

Efficiency (optimal return on 

economic analysis.  Note that such a benefit-cost exercise commonly requires the use of 
accident-reduction factors (point values on expected impact, or reduction, on crash 
occurrence) and explicit values on human fatalities and injuries. 

 



The projec
addressing  ITE and ASCE.  The 

E Traffic Engineering Handbook is one source normally accessible to practicing engineers and 

sk 6 - Verify and Refine Project Needs and Objectives

t manager has at his/her disposal numerous reference textbooks, manuals, papers, etc., 
 traffic safety and crash analysis.  Sources include TRB, AASHTO,

IT
analysts. 
 
 
5-2.06  Ta  

echnical analyses and engineering judgment should generate clear needs.  These are specific 
roject manager and other 

nowledgeable parties.  Project needs reflect the unacceptable, substandard performance of the 

 
T
deficiencies in the transportation system as identified by the p
k
facility.  Ensure that the stated objectives logically address identified needs. 
 
 
5-2.07  Task 7 - Develop Project Alternatives 
 
Note that project needs and objectives, as defined in Task 1 and Task 6, form the basis for any 

. 

tives 

ngineering judgment and coordination with project stakeholders are used in the development of the 
r of alternatives that solve a particular 

ighway engineering problem, the project manager should address only those alternatives which are 

gineers, environmental scientists, etc) of the 
ngineer’s Report.  The explanation may be presented in the form of drawings and/or written text. 

 Report rationale 
pporting deletion of alternatives at each screening step. 

 
 

potential alternative developed for consideration
 
 
5-2.07(01)  Outline Physical Features of Alterna
 
E
alternatives.  Although there may be an infinite numbe
h
reasonable, prudent, practicable and constructable. 
 
Sufficiently outline the plan to allow informed comparison with competing alternatives, and convey 
the full scope-of-work to end-users (i.e., design en
E
Essential elements include the typical cross section, horizontal (and, to an extent, vertical) 
alignment, major structures, project limits, right-of-way impacts, construction costs and traffic 
maintenance during construction.  Develop the proposal (i.e., recommendation or selected preferred 
alternative) in sufficient detail to the extent that the alignment and design features of the roadway are 
established, drainage needs are accommodated, environmental impacts can be assessed and 
mitigated, and right-of-way requirements are determined at a preliminary level. 
 
Note that alternatives under active consideration (i.e., considered viable) at any given point in time 
must be developed in equal detail.  Document for the file and/or on the Engineer’s
su

 



5-2.07(02)  Traffic Maintenance 
 
Analyze the options for maintaining traffic during construction of the project as outlined in Chapters 

ighty-One and Eighty-Two.  The project manager may in some circumstances find it necessary to 
efer selection of a traffic maintenance plan to the design phase, or to qualify the selection as 

raffic maintenance plan influences the selection of alternatives 
ill determine the level of detail necessary for this analysis.  Costs should be determined for various 

tal Policy Act (NEPA) for study and disclosure 
f socio-economic and environmental impacts precipitated by a project.  The Engineer’s Report is 

ental Assessment Section, and it 
ssists in analysis of the project’s environmental impacts and preparation of the environmental 

 be 
r the current year only.  Document all assumptions and generally round cost items to $10,000 to 

void the false impression of precision. 

E
d
tentative.  The extent to which the t
w
traffic maintenance options.  Appropriate Department staff should be consulted regarding the 
viability of various traffic management/maintenance alternatives.  The level of commitment to the 
preferred traffic maintenance plan should be documented (i.e., the level of support and potential for 
revision as the project develops downstream).   If circumstances warrant, the project manager is 
charged with forming and, at least initially, steering the transportation management action group 
according to the criteria in Chapter Eighty-One. 
 
5-2.07(03)  Determine Alternatives’ Environmental Impacts 
 
The engineering assessment is an integral part of a larger group of pre-design activities that form the 
basis for compliance with the National Environmen
o
developed in concert with the assigned scientist in the Environm
a
document.  The project manager should collaborate with the scientist to evaluate the environmental 
impacts of alternatives under consideration.  This cooperative effort will be documented in the 
Engineer’s Report and will be used by the environmental scientist in documenting environmental 
assessment.  Projects vary in the level of environmental oversight necessary to satisfy NEPA. 
 
 
5-2.07(04)  Estimate Costs 
 
Rudimentary cost estimates should be developed for each alternative.  The cost estimate should
fo
a
 
 
5-2.08  Task 8 - Build Consensus for an Alternative 
 
All alternative screening processes involve a coordination element to ensure that decisions made in 

e engineering assessment phase will be supported and remain intact throughout the entire project 
evelopment life.  The level of coordination varies by project.  Coordination of a project is a vital 

ere not every stakeholder agrees with the 
roposed solution.  It is the project manager’s responsibility to negotiate and arbitrate with all 

interested parties.  It may be necessary to involve section managers, division chiefs and INDOT’s 

th
d
aspect of consensus building.  There may be cases wh
p

 



executive staff in this process so that binding decisions can be made and the project can be advanced 
in a timely manner.  It is important to maintain clear, organized records of meetings, conversations 
and correspondence that document the coordination efforts.  Select projects may call for a formal 
memorandum of understanding (MOA). 
 
The project manager may find it helpful to confer with the individuals, groups, or agencies as 
follows:  
1. District development and program development engineers; 
 
2. District construction engineer; 
 
3. District traffic engineer; 
 
4. District operations engineer; 

. Program Development Division; 

. Multi-Modal Transportation Division; 

. Land Acquisition Division; 

. Design Division, notably the assigned section manager, staff engineer and hydraulics 

. Materials and Tests Division; 

0. Project Management Section; 

1 Environmental Assessment Section; 

12.  ecutive staff; 

; 

yor and planner; 

rces; 

istration, Indianapolis office; 

rs; and 

 
5
 
6
 
7
 
8

engineer;  
9
 
1
 
1
 

INDOT ex
 
13 local and State elected officials
 
14. city and county engineer, surve
 
15. Indiana Department of Natural Resou
 
16. Federal Highway Admin
 
17. special interest groups stakeholde
 
18. others as appropriate. 

 



 
 
5-2.09  Task 9 - Evaluate Alternatives 

-2.09(01)  Background 

he project manager must select from the alternatives the proposal/recommendation for 
further environmental study.  Efficiency (money’s worth) and 

ffectiveness (satisfying objectives) frame most decisions.  The selected course of action identified 
 the Engineer’s Report should most efficiently and effectively satisfy project need and purpose. 

ne purpose of decision analysis is to clarify the problem by enhancing recognition of costs and 
lternatives.  The process clarifies issues, often leading to identification of 

ew, superior alternatives.  The decision analysis process also assists in building consensus for 

formed, subjective, yet impartial judgments on the part of the Project Engineer and others are 

 or lends itself to engineering judgment or discovery rather than extensive 
valuation.  In some cases it is complex, requiring sophisticated evaluation of the alternatives’ 

in the following sections.  These are 
rategies for making decisions, not decision rules.  The processes vary in complexity.  A critical 

 
5
 
T
advancement to design and 
e
in
 
O
consequences of available a
n
improvement strategies. 
 
No method could possibly reflect all factors.  Questions arise regarding appropriate measures of 
worth and associated units.  Sensible decision making involves some semblance of valuation. 
In
inescapable and in fact critical in making sound decisions. 
 
Decision making is rarely a rigid process; rather it is iterative, with continual adjustments.  Often the 
decision is straightforward
e
consequences.  Ultimately, the selected path depends on the person(s) making the decision, the 
nature of the decision and the characteristics of alternatives deemed worthy of consideration. 
 
Three broad categories of decision analysis are described 
st
distinction among the available techniques is the manner in which internal (user and sponsoring 
agency) versus external (non-user) factors are compared and how market (economic) versus non-
market (environmental and social) elements are assessed.  The decision analyses are as follows: 
 
1. Informal Analysis.  Judgment regarding optimal improvement strategy relies on “standard” 

procedure and intuitive balancing of agency costs, user benefits and external impacts.  Most 
projects assigned to the Engineering Assessment Section may fittingly be addressed in this 
informal manner. 

 
2. Engineering Economic Analysis.  This analysis is limited to user and sponsoring-agency 

components having a tangible market dollar value in a life-cycle approach.  Commonly 
known as traditional benefit-cost analysis, the procedure is fitting in projects having no 

 



appreciable non-user, environmental or social consequences.  The analysis has less-frequent 
applications than Informal Analysis, but more so than Cost-Effectiveness Analysis. 

 
3. Cost-Effectiveness Analysis.  This analysis blends objective and subjective reasoning along 

with qualitative and quantitative measures into the decision.  It is a more comprehensive 

 

.09(
 
Many e
bound 
Depart
control f economic worth. 

rojects having only a single improvement alternative essentially rely on these criteria and policies 
or full description of the appropriate scope of work.  These cases do not require further decision 

ven projects having more than one improvement alternative may warrant no structured approach to 

)  Engineering Economic Analysis 

 only 
ngible attributes.  Non-monetary, external impacts (e.g., social and environmental consequences) 

eceive no direct consideration.  However, engineering economic analysis applies well in situations 
dentical for all alternatives, and user impacts have a 

arket value.  

form of benefit-cost analysis.  Contemporary infrastructure improvement projects often have 
multiple objectives, demanding accounting of non-user and external consequences. Only 
rarely will an engineering assessment call for such analysis, generally reserved for a massive 
capital improvement project on a cross-county corridor, e.g., a bypass. 

 
5-2 02)  Informal Analysis 

lements of road and bridge plans have been specified in advance.  The project manager is 
to these prior decisions.  They are specified by the design criteria and policies adopted by the 
ment.  For instance, Chapter Fifty-three dictates 3.6-m wide travel lanes and full access 
 on rural freeways.  These advance instructions result from judgments o

P
f
analysis.  
E
arrive at a sound decision regarding the best alternative.  Often no more than a cursory review of the 
alternatives’ costs, benefits and consequences is necessary to render a valid decision.  Cases occur 
where one option clearly dominates all others with respect to the stated project objectives. Relevant 
issues affecting optimal choice are clear.  Rigorous analysis is unnecessary in this scenario. 
 
 
5-2.09(03
 
Engineering economic analysis is the classical means for assessing public works projects. 
Comparison of road user benefits against project costs, incorporating money’s time value, is the 
essence of engineering economic analysis.  The process historically has been the most widely used 
project evaluation approach.  Subjective influence imparted by the decision maker is restricted.  The 
potential weakness of this traditional form of benefit-cost (B-C) analysis is that it recognizes
ta
r
where non-user impacts are absent, minimal or i
m
 
Comparison of transportation user benefits against project development costs is the essence of 
engineering economic analysis.  Traditional B-C is moderately rigorous and rigid.  It separates 
characteristics of each alternative into two categories - benefits and costs.  All factors convert to 

 



dollar values.  The accounting procedure is to identify as benefits all user-related expenses (negative 
or positive) and as costs all agency-related expenses (negative or positive).  Usually the existing 
facility, absent improvements other than routine maintenance, serves as the base (null alternative) 
against which net benefits and costs are derived.  Convert future cash flows to present worth.  A 
discount rate of 5 to 7 percent (real, as opposed to nominal) is a reasonable starting point.  Always 

st the sensitivity of B-C results to changes in key input variables possessing uncertainty, such as 

e” in monetary terms.  As well, it is statistically difficult to predict and project rare 
vents such as a fatal or personal injury crash.  In any event, it is suggested that the project manager 

rious forms.  Primary measures of project 
orth include net present value (NPV - also called net present worth, present value of benefits minus 

al, pair-wise comparison is essential. 

te
discount rate and economic life.  In lieu of computer applications tailored to engineering economic 
analysis (e.g., MicroBENCOST), an electronic spreadsheet software may be used to assist in the 
computations. 
 
Benefits reflect dollars spent or saved by users of the facility.  The three traditional, basic user 
benefit (or dis-benefit) components include vehicle operation, occupants’ travel time and crash 
potential.  Other priceable factors may be included under particular circumstances.  Although 
published values are available from various sources, defining with confidence sheer dollar costs 
associated with fatal and personal injury crashes is perplexing.  The question arises as to what costs 
to include.  One is cost to society.  The other is “lost quality of life.”  The two lumped together 
compose a comprehensive crash cost.  Considerable uncertainty exists with respect to expressing 
“lost quality of lif
e
test B-C results to the sensitivity of a range of values. 
 
Costs are also measured in dollars.  Sponsoring agency (INDOT) costs are those associated with 
project development and construction.  Terminal (salvage) value may be added, though views differ 
on gauging its worth.  Recurrent or annual facility operation and maintenance costs and future 
rehabilitation outlays (or receipts) over the project’s life cycle may be included, adjusted for 
money’s time value. 
 
After benefits and costs have been identified and valued, the analyst is ready to compare, accept and 
reject alternatives.  B-C results may be presented in va
w
present value of costs), benefit-cost ratio (B/C - present worth of benefits divided by present worth 
of costs) and internal rate of return (IRR - rate generating NPV=0 and B/C=1).  Each is valid.  Use 
of NPV in describing alternatives’ worthiness is preferred.  NPV is the least ambiguous and the most 
straightforward.  Note that B/C ratios between alternatives within a project cannot be compared 
directly, as increment
 
Practical guidance in conducting traditional B-C analysis is accessible from various sources.  TRB, 
ASCE, AASHTO, FHWA and ITE, among other organizations and individuals, publish literature in 
transportation and economic affairs.  The specific sources normally accessible to practicing 
engineers and analysts are as follows. 
 
1. Civil Engineering Reference Manual, latest edition, by M. Lindeburg; 

 



 
2. A Manual on User Benefit Analysis of Highway and Bus-Transit Improvements, 1977, by 

AASHTO; and 

non-ma he appraisal and program monitoring technique assists the decision maker 
uring evaluation of projects generating intangibles (no dollar value) and externalities (secondary 

acts
engine unting of costs - 
road private, agency and social gains and losses.  The more comprehensive approach arose from the 
wareness that it is difficult to convert credibly all major impacts into monetary terms, and that 

s to inefficient allocation of transportation resources. As 
 matter of policy the act of pricing (i.e., attaching a dollar value) to intangibles is discouraged. 

d congestion).  Efficiency consideration 
 limited to elements having a tangible market value, lending themselves to dollar value conversion. 

 which an 
lternative satisfies project objectives or purpose.  Measures of effectiveness (MOE) may include 

 of 
cluding in the decision process factors beyond those having a definite economic worth.  The 

 
3. MicroBENCOST, latest edition, a software package for analyzing benefits and costs of 

highway improvements, published by the Texas Transportation Institute. 
 
 
5-2.09(04)  Cost-Effectiveness Analysis 
 
Cost-effectiveness (C-E) is a class of decision processes that incorporates user, non-user, market and 

rket elements.  T
d
imp ).  Though itself a form of and often labeled a benefit-cost analysis, it differs from 

ering economic analysis/traditional B-C.  C-E attempts to provide a full acco
b
a
failure to internalize secondary impacts lead
a
More suitable means exist to account for such influences. 
 
The project manager should use the C-E analysis only where there is a complicated or vague 
problem structure that suggests foregoing informal and engineering economic analyses.  The 
presence of numerous and conflicting objectives, externalities, intangibles, long-time horizons, 
interest groups, multiple decision makers, high stakes, etc., call for some form of C-E. 
 
The cost side of C-E analysis, “efficiency,” represents economic return on investment.  It is a 
function of tangible costs, whether agency- or user-related.  Also, costs can be internal (e.g., long-
term maintenance) or external (e.g., adjacent streets’ reduce
is
In this sense, measures such as net present value and benefit-cost ratio, derived from traditional B-C 
analysis, satisfactorily represent project efficiency and can be incorporated into C-E analysis. 
 
Balancing the costs is the “effectiveness” of the proposed solution.  This is the degree to
a
mobility factors and such environmental impacts as air pollution and wetland encroachment, plus 
other difficult-to-price social consequences (e.g., noise and neighborhood disruption).  The “best” 
alternative attains highest satisfaction of project objectives with lowest project cost. 
 
Selection of values within and importance (weights) of these MOEs are sometimes derived 
subjectively, though impartially.  The decision maker should be aware of the implications
in

 



breadth of C-E decision analysis necessarily involves eliciting decision makers’ subjective 
judgments, most often on importance of non-market externalities (e.g., wetland impact).  The key is 
to conduct the study in a meticulous, unbiased manner using available tools to reconcile the lack of a 
common basis (unit) to examine market and non-market based objectives.  The project manager 
and/or requisite group of decision makers is responsible for making reasonable judgments. 
 
A host of available C-E methods range from the rather simple (e.g., a chart of qualitative 
descriptions) to the highly sophisticated (e.g., stochastic modeling).  A typical process involves 
forming a decision matrix from selected determinants.  The magnitude and often their relative 
influence form a matrix that is often “normalized” via scaling factors.  Preference lies with C-E 
decision making tools that break down the problem in successive steps, particularly with paired 
comparison of objectives and alternatives’ component values.  The project manager is responsible 
for deciding what form the C-E analysis should take.  It will hinge on the desired level of precision 
in assessing the worthiness of project alternatives. 
 
Information on C-E analyses and procedures can be obtained from TRB, ASCE, AASHTO, FHWA, 
ITE, and other sources. 
 
 
5-2.10  Task 10 - Write Engineer’s Report 
 
The general form of the Engineer’s Report is a memorandum from the project manager to the 
Engineering Assessment Section manager.  He/she can provide upon request samples for various 

roject types.  The Engineering Assessment Section manager’s concurrence signature on the Report 

he project manager is instructed to document crucial information gathered during the engineering 
.  Minimize repetition, e.g., information presented in 

ttached drawings need not be additionally described in verbiage of the Report body. 

owing is a suggested outline, not a rigid framework.  The project manager has the discretion 
f making adjustments to section headings and their sequence.  The Report size will vary, principally 

p
certifies the Department’s official position with respect to the selected improvement plan (scope of 
work). 
 
T
assessment phase, concisely and with precision
a
 
 
5-2.10(01)  Engineer’s Report Contents 
 
The foll
o
a function of project type.  For example, the body for minor preservation projects typically is 
contained in 3 to 8 pages, for moderate assignments expect 8 to 15 pages and for large-scale jobs, 15 
to 30 pages.  The typical sections listed in the Engineer’s Report are as follows: 
 

 



1. Purpose of Report.  State the purpose of the Engineer’s Report, which generally is to 
document the engineering assessment phase and, most important, to outline the proposal 
(recommendation).   Explain the Report’s intended use. 

 
2. Project Location.  Specify subject mainline road, crossing roads, stream or other feature; 

site’s offset from nearest State, U.S., or Interstate highway, reference post(s), county, city or 
town, and district.  Refer the reader to project location maps and photographs, routinely 

 
3. 

appended. 

Project Need and Purpose.  Give succinct statements of the highway’s deficiencies and 
project’s objective. 

4. 
 

Project History, Prior Studies.  Discuss any relevant, previous study of the project or site. 

Fa
 
5. Existing cility.  Describe history and status of the present facility, its roads, bridges, small 

structures, traffic control devices, land use, etc. 

6. 
 

Field Check.  Highlight events of the on-site inspection.  Append field-check minutes.  
Summarize decisions made in the field. 

. Traffic Data and Capacity Analysis
 
7 .  Furnish traffic counts and results of capacity analysis. 

 
. Crash Data and Analysis

Discuss meaning of results. 

8 .  Present crash history, its analysis and countermeasures. 

9. n of Proposal
 

Discussion of Alternatives / Identificatio .  Outline alternative improvement 
plans. Describe alternatives evaluation.  State design guidelines.  Discuss hydraulic, 

 

geotechnical and pavement elements.  Identify the proposal (recommendation, preference, 
selection). 

 
10. Cost Estimate.  Tabulate present-year costs for construction, right-of-way and design 

engineering.  List separate costs for road and individual traffic signal, lighting, and bridge 

 
11. 

elements (to simplify scheduling). 

Environmental Issues.   List potential environmental constraints associated with the 
proposal.  

2. Survey Requirements1 .  Indicate the limits of requisite field survey of the proposal. 

13. 
 

Right-of-Way Impact.  Indicate the limits of additional permanent and temporary right-of-
way needed to contain road improvements and consequent impacts.  State land area and type, 
number of parcels, number and type of relocations, etc. 

 

 



14. intenance During ConstructionTraffic Ma .  With respect to the selected alternative, explain 
traffic maintenance options and, if appropriate, make a binding recommendation.  Clarify 
any decisions deferred to the design phase. 

 
15. Related Projects, Consistency.  Note related projects in the area and on any selected detour. 

Discuss any coordination necessary among projects, their timing in particular. 
 

6. Coordination, Meetings, Concurrence1 .  Summarize contacts made in association with the 

 
7. Report Distribution List

engineering assessment phase.  Include information regarding any public meeting held 
during the process.  State agreements in principle to the proposal. 

1 . 

 ssessment 
Section manager; 

 
 

c. Design Division, project coordinator (1) - 4 copies; 

d. Design Division, specialty project group manager; 

 e. cation survey engineer; 

er supervisor (2); 

tion staff engineer (3); 

(4); 

fer specialist (5); 

ngineer; 

er (6); 

field operations engineer; 

  n, chief civil engineer 
(7); and 

 
n. Others as needed or requested, e.g., local official, Metropolitan Planning 

 
a. Environment, Planning and Engineering Division, Environmental A

 
b. District development engineer; 

 
 
 
 

Design Division, lo
 

f. Design Division, utilities engine
 

g. Contracts and Construction Division, Standards Sec
 

h. Land Acquisition Division, scheduling coordinator 
 

i. Program Development Division, route trans
 

j. Materials and Tests Division, chief geotechnical e
 

k. Multi-Modal Transportation Division, Local Transportation Section manag
 

l. Federal Highway Administration (Indianapolis office), 
 

m. Indiana Department of Natural Resources, Engineering Divisio

 

 



Organization (MPO), Materials and Tests Division’s materials engineer, district 
traffic and construction engineers. 

 
otes: 

(1) of documents to one of the Design Division’s coordinators.  The precise individual 
depends on whether the project lies on a route numbered 1-31, 32-65, 66-930 (plus IDNR 

 
(2)  urban and suburban site, for moderate to major 

expansion job in rural area, and other project having unusual utility impact. 

(3) Reserved for project/Report having pH data. 
 

(4) 
 

(5) Reserved for project involving road identified as candidate for relinquishment, or project 

 
(6) Reserved for project proposal related to Federally funded local job (town, city or county). 

(7) Reserved for park access road project. 
 

8. Appendices

N
 

Send set 

park access road jobs) or involves bridge rehabilitation- and traffic-type work. 

Reserved for non-Interstate project in

 
 

Reserved for project proposal involving right-of-way acquisition. 

proposal effecting relinquishment condition. 

 

1 .  Include as attachments to the Engineer’s Report relevant maps, drawings, 

 
a. Appendix A – Graphics. 

 
 (1) Statewide project location map; 

 
 (2) topographic project location map; 

 superimposed; 
and 

 
 (4) other graphics, drawings, exhibits (e.g., typical cross sections, plan & profile, 

ance plan schematic); 

. 

  (2)  (accident) data and analysis summary (or place in Report body); 

photographs, correspondence, etc.  These routinely include the following: 

 
 (3) aerial and ground-level photograph, often with the proposal

geometric layouts, traffic mainten
 

b Appendix B - Data and Analysis. 
 

 (1) traffic data and capacity analysis summary (or place in Report body); 
crash

 



 (3) preliminary hydraulic data and recommendation; 

 (5) 

her. 

tion 

 
ogramming support 

 

 
5-2.10(02)  Revisions

Essenti  crite a
Assessment Section m  for revision to the adopted proposal (recommendation) are 
s follows: 

. project objective changes, 

. project termini change significantly, 

. cost substantially increases or decreases. 

 Assessment Section manager a memorandum for concurrence.  It should plainly and 
oncisely describe the modification, its right-of-way and environmental impacts, adjusted costs and 

ation of the revision, normally two weeks or more. The 
 partial acceptance, unconditional agreement or 

etition for more information.  Once signed concurrence is granted by the Engineering Assessment 

 

 (4) preliminary pavement data and recommendation; and 
geotechnical report/study and analysis. 

 
c. Appendix C - Correspondence, Ot

 
 (1) relevant correspondence (e.g., signing and lighting design, bridge inspec

report excerpts, field inspection and other meeting minutes); 

 (2) “Project Application” form and other planning or pr
documents; and 

 
 (3) other relevant material. 

 

 to the Engineer’s Report (Scope of Work Change) 
 

al ria th t determine whether explicit, formal concurrence from the Engineering 
anager is required

a
 
1
2
3. basic design criteria change, and/or 
4
 
The person or group suggesting the scope-of-work change should submit a memorandum to the 
Engineering
c
justification for the action. 
 
Sufficient time should be granted for consider
response will be in the form of outright rejection,
p
Section manager, he/she will distribute the petitioner’s memorandum to the appropriate individuals. 
 
 
5-3.0  MISCELLANEOUS
 
5-3.01  Project File 
 
The project manager should maintain a project file.  Typically it should contain the following: 

 



 
1. project history and background information; 

 notes; 

tes; 

apacity analysis; 

ence minutes; 

lectronic mail; and 

file copy (at final submission, consultants transmit these to 
the Engineering Assessment Section). 

ll duplicate and reproducible material shall be purged from the file upon completion of the 

-3.02  Road Relinquishments

 
2. cost estimate working
 
3. field check no
 
4. engineering calculations and worksheets; 
 
5. project manager’s notes to file; 
 
6. software output for highway c
 
7. meeting and confer
 
8. correspondence, including hardcopies of e
 
9. Engineer’s Report originals plus 

 
A
engineering assessment phase. 
 
 
5  

The ter  transferring maintenance responsibility of a State or 
.S. route, including all right-of-way, bridges and appurtenances, between highway agencies. 

local government agency.  Even small alignment changes (e.g., 
onstruction of a bridge on new alignment, intersection relocation) can trigger relinquishment 
ctivities. 

ometimes a project is created to satisfy a condition defined in a signed relinquishment agreement 

lingness and conditions imposed by the local officials will influence the recommended 
ourse of action. The relinquishment specialist is responsible for leading the Department’s 

discussions and negotiations with local agencies regarding relinquishments. 

 
m relinquishment refers to the process of

U
Whenever a roadway’s alignment changes, the facility being replaced must be either removed or 
relinquished to the appropriate 
c
a
 
S
between INDOT and another local highway agency.  The project manager should consider whether a 
route transfer agreement will need to be developed for a project. 
 
The project manager and/or the Program Development Division’s road relinquishment specialist is 
instructed to advise local officials of the relinquishment issues early in the engineering assessment 
phase. Wil
c

 



 
 
5-3.03  Access Control 
 
Access control is a critical element in protecting through-movement capacity and enhancing safety. 
Roadways provide access to adjacent properties and mobility to through traffic.  These functions 
often conflict.  A roadway that offers unlimited access to abutting properties will generally provide 
less efficient travel for through traffic than a roadway on which the frequency of driveways is 
limited. Establish the suitable level of access control for the project by assessing the official 

nctional classification and apparent roadway function. Evaluate the study area according to 
hapters Forty and Eighty-six, as well as guidelines from Chapters Fifty-three to Fifty-five. 

fu
C
 
 
5-3.04  Scheduling/Programming Considerations 
 
Large, complex projects often have component parts for which schedules for “baby” projects and 
costs should be segregated.  It may be appropriate to divide larger “mother” projects to effect more 
streamlined project development or construction.  The project manager should work with the 
Environment, Planning, and Engineering Division’s program coordinator and Engineering 
Assessment Section manager to ensure that scheduling and programming issues are addressed.  

nless circumstances suggest otherwise, simplify program management by deferring, or at least 
inimizing, creation of baby projects, pending completion of the engineering assessment phase. 

U
m
 
 
5-3.05  Public Input Guidelines 
 
For additional guidance on public involvement procedures, see Chapter Eight and “Public 
Involvement Procedures” published by the Public Hearings Section. 
 
 
5-3.05(01)  Public Hearing 
 
A public hearing is an opportunity for the public to make formal statements of position.  The 

ineering Division’s Public Hearings Section oversees these 
eetings.  The Department views the hearing as a specific observable administrative benchmark for 

on 8-8.0. 

he Environment, Planning and Engineering Division is responsible for any hearing deemed 
tion stage of engineering and environmental assessments.  (A public 

formation meeting may later be held by the Design Division to acquaint the public with the project 

Environment, Planning and Eng
m
public involvement.  Only one public hearing is required for a project.  It occurs most often in the 
design phase.  For guidance on public hearing requirements, see Secti
 
T
necessary in the corridor loca
in

 



details.)  If the public hearing is held during the design phase of a project, the Design Division will 
represent the Department. 
 
The Public Hearings Section transcribes the event.  Disposition of comments typically is a 
collaborative effort on the part of INDOT’s Hearings Examiner and the host division. 

gineering Assessment Section manager, and Public Hearings Section.  
his decision is often made in conjunction with the Department’s executive staff and the district.  

ect should 
ccomplish these objectives as follows: 

der consideration; and 
. inform the public of INDOT’s improvement plan - the proposal/recommendation. 

r the public hearing required by NEPA regulations.  The 
ublic Hearings Section is responsible for several aspects of the public information meeting.  It must 

ision at least eight weeks in 

he information to be provided to the Public Hearings Section when requesting a public information 

formation packets will be provided to the public.  In some cases, the project manager may wish to 

s before the information meeting.  The Public Hearings Section will 
view and edit the packet within two working days.  If the Public Hearings Section prepares the 

rmation packet, a draft copy of the packet will be provided to the project manager seven working 
orking days to the 

 
 
5-3.05(02)  Public Information Meetings 
 
A public information meeting may be held during the engineering assessment phase at the discretion 
of the project manager, En
T
These meetings are normally conducted before the environmental document has been prepared.  A 
public information meeting held during the engineering assessment phase of a proj
a
 
1. solicit public input on alternatives un
2
 
 
5-3.05(03)  Guidelines for Public Information Meeting 
 
The public information meeting is structured the same as a formal public hearing.  However, it is not 
a formal hearing and is not a substitute fo
P
be requested from the Environment, Planning and Engineering Div
advance of the desired meeting date. 
 
T
meeting should be as follows: 
 
1. clearly stated goal of the information meeting; 
2. narrative describing the project and the alternatives being considered; 
3. list of property owners, if possible or deemed necessary; and 
4. maps, drawings, sketches, displays and aerial photographs. 
 
In
design the information packet.  If so, the Public Hearings Section must receive the draft packet a 
minimum of seven working day
re
info
days before the information meeting.  Revisions must be submitted within two w

 



 

 information packet for the 

blic comment opportunity. 

 in some cases is an effective 
ovement plans.  The project manager will work through the 

ffice of Communications to generate a press release. 

Public Hearings Section.  The Public Hearings Section will copy the
meeting. 
 
INDOT’s hearings examiner will oversee the meeting.  He or she will make introductions and guide 
the meeting through its agenda.  A typical agenda will include the following: 
 
1. explanation of the public meeting process; 
2. explanation of methods in which the public can record its comments; 
3. introductions of the Department’s staff or representatives; 
4. presentation of the project plans by the project manager; and 
5. pu
 
Transcription and disposition of comments are addressed on a case-by-case basis.  The Department 
may choose to forego these tasks for informal public meetings. 
 
 
5-3.05(04)  Press Release 
 
In lieu of or in addition to a public information meeting, a press release
means of informing the public of impr
O
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